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AMENDMENT NO. 0006 TO ADVERTISED RFP W912DR-05-R-0035
EFFECTIVE JUL 28, 2005

AMENDMENTS:

1 Amendment 0004, Design Criteria and Specifications. Abatement of hazardous
materials within Buildings 621, 623 and 660 is removed from the scope of this project.
Throughout the RFP delete all references to hazmat abatement in these buildings.

2) Amendment 0004, Design Criteria and Specifications, Section 01050, Paragraph
1.6: Revise paragraph text as follows: “The Contractor will be alowed access to
Buildings 621, 623, 660, 1423 and 1432 within 10 calendar days after acknowledgement
of the Notice To Proceed for the explicit purposes of gathering information to prepare
administrative plans as required under this contract for hazardous material s-related
activities (limited to Buildings 1423 and 1432) and demolition-related activities. The
Contractor will be required to contact the Contracting Officer in writing five calendar
days in advance to coordinate access to the buildings. No on-site physical construction
activity will be allowed. The Contractor will be alowed access to and control of the
entire project site, exclusive of Buildings 621, 623 and 660, 1423 and 1432 and the area
delineated on sketch SK-1, as specified in the contract for mobilization and physical
construction on 01 March 2006, or 90 calendar days after Notice to Proceed, whichever is
later. The Contractor will be allowed control of Buildings 621, 623 and 660 and the area
delineated on Sketch SK-1 attached to the end of this section, on 01 Jun 2006, or 180
calendar days after Notice To Proceed, whichever islater. The Contractor will be
allowed access and control of Buildings 1423 and 1432, for hazardous materials-related
activities and demolition-related activities 75 calendar days after the Contracting Officer
accepts the Joint Medical Logistics Center for occupancy by the Government.”

3) Amendment 0004, Design Criteria and Specifications, Section 01050:
Immediately after this section, insert the attached Sketch SK-1, dated 7/28/2005.
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